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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 067 Date: 28-Jul-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 958

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Senior staff meeting:
Designated portion of work completed by 6/1/09 due to changes and what not. The new completion date is
10/17/09. This constitutes 135 days more due to CCO and other issues.
The big issue is the service platforms. We may be able to exclude service platforms because of the CCO.
·Emailed Mike Forner regarding longitudinal deck texture . Mike wants MCM to do the same as they did
on WB providing nice deck finish with transverse deck texture.
·Maged emailed Greg Allen to inform him that management is still discussing longitudinal surface texture
and no action is needed from MCM
·Victor call to say one concrete truck for the barrier rail exceeded the 90-minute and he thinks we should
reject it.

Page 1 of 1ddrRptbyBidItem


